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Activity #
	Description
	Due Date

	Quarter 1 Deliverables – Due September 29, 2017

	13.1
	MYTEP
	Sept. 29, 2017

	15.1
	ORR Action Plan
	Sept. 29, 2017

	Quarter 2 Deliverables – Due January 5, 2018

	9.1
	Redundant Communications Drill
	Jan 5, 2018

	11.2
	IMATS Drill
	Jan 5, 2018

	15.1
	ORR Action Plan Update
	Jan 5, 2018

	Quarter 3 Deliverables – Due March 30, 2018

	15.1
	ORR Action Plan Update
	March 30, 2018

	17.3
	ESF 8 EAGs
	March 30, 2018

	Quarter 4 Deliverables – Due June 29, 2018

	2.1 
	NIMS Compliance
	June 29, 2018

	4.1
	Hazard Vulnerability Assessment
	June 29, 2018

	5.1
	Pandemic Influenza Plan/Self-Assessment
	June 29, 2018

	7.1
	Staff Assembly Drill AAR/IP
	June 29, 2018

	9.1
	Redundant Communications Drill
	June 29, 2018

	11.1
	IMATS Update
	June 29, 2018

	11.2
	IMATS Drill
	June 29, 2018

	14.1
	TEPW documentation
	June 29, 2018

	15.1
	ORR Action Plan Update
	June 29, 2018

	18.2
	Whole Community Inclusion 5-Year Strategy Timeline
	June 29, 2018

	Other Deliverables Due Throughout the BP

	
	Health Officer Signature Page
	June 1, 2017

	1.1
	Updated 24/7 LHD Contact Information
	July 28, 2017

	18.1
	Whole Community Inclusion Planning Session (EPC Annual Meeting)
	June 5 - 6, 2018

	8.2
	MISNS SharePoint Training
	March 8, 2018

	8.3
	MISNS SharePoint Drill 
	March 21, 2018

	6.1
	800 MHz Drill Participation
	Quarterly as notified

	17.2
	LHD Emergency Management/Domain V Survey
	October 27, 2017

	3.1, 10.1, 12.1
	All AAR/IPs (including: MCM Call Down Drill; Annual Notification Drills; SharePoint Drill Option B)
	W/mid and EOY PR

	17.1
	Sheltering Needs Planning/Progress Update
	W/mid and EOY PR 

	Cities Readiness Initiative

	CRI-A
	CRI Meeting Attendance
	No Submission

	CRI-B
	MCM ORR Action Plan
	Quarterly

	CRI-C
	MCM Drills
	April 13, 2018

	CRI-D
	MCM ORR Tool Submission
	TBA

	CRI-E
	MCM ORR Self-Assessment
	TBA
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