

BP1-17 MCM ORR Action Planning (non-CRI)


Summary Report – 07.12.18

OBJECTIVES

- Summary of BP1-17 MCM ORR Action Planning
- Expectations for BP1-SUPP


CAPABILITY BREAKDOWN

- LHD (CRI and non-CRI) combined **163** separate Action Items described in BP1-17
- Proportion of Action Items: **98** Planning; **65** Operations
- Highest proportion of Action Items linked to the following capabilities:
 - Medical Materiel Management and Distribution (51)
 - Medical Countermeasure Dispensing (33)
 - Emergency Operations Coordination (27)




ACTION ITEM CATEGORY

- Exercise and Planning accounted for over **80%** of all Action Items in BP1-17
- Linked to Work Plan Activity 3, Action Items should result in **49** total AAR/IP in both Mid and End-of-Year reports



BP1-17 STATUS

- Completion rate of 43.6% for all identified Action Items
- Status simplified: 1) Complete, 2) Delayed, 3) In Progress, and 4) Cancelled
- Two jurisdictions provided incomplete data or granted extension



EXPECTATIONS

- Review BP1-17 Action Plans and item status; evaluate need to carry over or remove action item
- Identify 3-5 Action Items and timeline for each; be specific in describing activities
- Link each Action Item to BP5 MCM ORR Results
- Produce BP1-SUPP Action Plan to DEPR by September 30, 2018
 - MCM Team will review submitted items and follow up for clarification
 - Maintain supporting documentation for each Action Item for future assessment purposes and sub-recipient monitoring
- Maintain quarterly status reports for progress made throughout year
 - Provide narrative of progress made, including rationale/reason for any postponed activities
- Increased completion rate with realistic outcomes
- Recommended Regional activities/collaboration
- Contact MCM Team for any Technical Assistance needs or questions

THANK YOU

- Questions?